

	(A)	Nombre	Duracion	Inicio	Terminado	Predecesores		
1	O	Proyecto de Prototipo de Software	73 days?	18/08/25, 08:00	26/11/25, 17:00			
2		1. Requisitos	12 days	18/08/25, 08:00	2/09/25, 17:00			
3		1.1. Documentación de requisitos	5 days	18/08/25, 08:00	22/08/25, 17:00			
4		1.2. Categorización	4 days	25/08/25, 08:00	28/08/25, 17:00			
5		1.3. Negociación	3 days	27/08/25, 08:00	29/08/25, 17:00			
6		1.4. Validación inicial	3 days	29/08/25, 08:00	2/09/25, 17:00	4;5		
7		2. Planificación	10 days	1/09/25, 08:00	12/09/25, 17:00	6		
8		2.1. Organización del equipo	2 days	1/09/25, 08:00	2/09/25, 17:00	6		
9		2.2. Cronograma	5 days	3/09/25, 08:00	9/09/25, 17:00	6		
10	⊌∕	2.3. Identificación de riesgos	3 days	8/09/25, 08:00	10/09/25, 17:00	6		
11	✓	2.4. Selección HW/SW	2 days	11/09/25, 08:00	12/09/25, 17:00	9		
12		3. Diseño	13 days?	15/09/25, 08:00	1/10/25, 17:00	7		
13		3.1. Arquitectura	5 days	15/09/25, 08:00	19/09/25, 17:00	11		
14		3.2. Modelado de datos y procesos	7 days	22/09/25, 08:00	30/09/25, 17:00	13		
15		3.3. Prototipos de interfaz	7 days	22/09/25, 08:00	30/09/25, 17:00	13		
16		3.4. Validación del diseño	1 day?	1/10/25, 08:00	1/10/25, 17:00	14;15		
17		4. Implementación	25 days	2/10/25, 08:00	5/11/25, 17:00	16		
18		4.1. Desarrollo de módulos	15 days	2/10/25, 08:00	22/10/25, 17:00			
19		4.2. Integración de funcionalidades	7 days	23/10/25, 08:00	31/10/25, 17:00	18		
20		4.3. Ajustes	3 days	3/11/25, 08:00	5/11/25, 17:00	19		
21		5. Pruebas	10 days	6/11/25, 08:00	19/11/25, 17:00	17		
22		5.1. Validación de requisitos	4 days	6/11/25, 08:00	11/11/25, 17:00			
23		5.2. Verificación RTM	4 days	12/11/25, 08:00	17/11/25, 17:00	22		
24		5.3. Corrección de errores	2 days	18/11/25, 08:00	19/11/25, 17:00	23		
25		6. Entrega final	5 days?	20/11/25, 08:00	26/11/25, 17:00	21		
26		6.1. Documentación final	2 days	20/11/25, 08:00	21/11/25, 17:00			
27		6.2. Presentación	2 days	24/11/25, 08:00	25/11/25, 17:00	26		
28		6.3. Retroalimentación y cierre	1 day?	26/11/25, 08:00	26/11/25, 17:00	27		





				14 dic. 25 D L M M J V S							21 dic. 25 D L M M J V						
M	J	V	S	D	L	М	M	J	V	S	D	L	M	M	J	V	
cronograma - pagina4																	